
Gillespie Field Gillespie Field 
Redevelopment ProjectRedevelopment Project

Implementation Plan ProgressImplementation Plan Progress



Projects Completed / To Be Completed Projects Completed / To Be Completed 

FY 2005/06 FY 2005/06 –– 2009/102009/10



Site 1Site 1

43 space west transient ramp 43 space west transient ramp 
completed.completed.

Provides direct access to light rail Provides direct access to light rail 
transit system with service from transit system with service from 
Gillespie Field to downtown San Gillespie Field to downtown San 
Diego.  Diego.  



Site 1Site 1

Airworld LLC is building approx. Airworld LLC is building approx. 

•• 24,000 sf hangars 24,000 sf hangars 
•• 4585 sf office space 4585 sf office space 

Construction to begin FY 08/09  Construction to begin FY 08/09  
Estimated completion 1/2011Estimated completion 1/2011



Site 1Site 1

Pacific Marshall Management LLC  to Pacific Marshall Management LLC  to 
to develop proposed 118,193 sq. ft. to develop proposed 118,193 sq. ft. 
office/light industrial building office/light industrial building 

Leases targeted to go to the Board  Leases targeted to go to the Board  
FY 08/09.FY 08/09.



Site 1Site 1

Additional hangars are targeted for Additional hangars are targeted for 
completion by La Jolla Investments.    completion by La Jolla Investments.    

Estimated completion date 2012.Estimated completion date 2012.



Site 1Site 1

A lease for Trolley Corner area A lease for Trolley Corner area 
approved by Board.approved by Board.

Lessee conducting due diligence.Lessee conducting due diligence.



Site 2Site 2
The Gillespie Field ALP Update and Narrative The Gillespie Field ALP Update and Narrative 
Report completed.  Report completed.  

Broadway Channel walls stabilized and reinforced Broadway Channel walls stabilized and reinforced 
to enhance flow of water and reduce flooding. to enhance flow of water and reduce flooding. 

Environmental work in progress.  Expected to be Environmental work in progress.  Expected to be 
completed FY 08/09. Hazardous material completed FY 08/09. Hazardous material 
assessment identified assessment identified ““hot spotshot spots”” on 70 acre on 70 acre 
Cajon Center parcel.Cajon Center parcel.

Cajon Air Center infrastructure scheduled to Cajon Air Center infrastructure scheduled to 
begin May 2010. begin May 2010. 



Site 3Site 3

No projects planned No projects planned 
for FY 05/06 for FY 05/06 –– FY 09/10FY 09/10



Site 4Site 4

Site 4, in Santee, eliminated from the Site 4, in Santee, eliminated from the 
Redevelopment Plan prior to Redevelopment Plan prior to 

adoption. adoption. 



Site 5Site 5

Pacific Scenes to develop 450,000 Pacific Scenes to develop 450,000 
sq ft / light industrial / warehouse park sq ft / light industrial / warehouse park 
and infrastructure improvements. and infrastructure improvements. 

Phase 1 construction estimated to begin  Phase 1 construction estimated to begin  
3/2010.3/2010.

Phases 2 & 3 to be completed by 3/2013.Phases 2 & 3 to be completed by 3/2013.



Site 6Site 6

No projects planned No projects planned 
for FY 05/06 for FY 05/06 –– FY 09/10FY 09/10



Cuyamaca WestCuyamaca West

Construction completed on a twoConstruction completed on a two--
story building totaling approximately story building totaling approximately 
27,000 sq ft. 27,000 sq ft. 

Included office, industrial, Included office, industrial, 
manufacturing & warehouse space. manufacturing & warehouse space. 
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